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ESTIMATE RUN 02/11/2014

ESTIMATE SUMMARY 13:54:02

CONTID: C18783         ESTIMATE NO: 0003 PROG 2005

PCN: 18783-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

IMPROVEMENTS AT SH83 AND WALKE PERCENT TIME:

PROJECT NO: SHE083A-038                   

IMPROVEMENTS AT SH83 AND WALKE

NAME OF ROAD: 083A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 02/10/2014 DATE TIME STARTED 05/17/2013

10170 Church Ranch Way, Ste. 201 DATE LET 04/11/2013 DATE WORK BEGAN

 DATE AWARDED 04/22/2013 DATE TIME STOPPED 01/15/2014

 DATE CONTRACT EXECUTED 05/07/2013 DATE ACCEPTED 01/15/2014

Westminster CO 80021                  DATE NOTICE TO PROCEED 05/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 475,621.65 PARTICIPATING $ $ 54,108.55

AWARD PROJECT AMT: 412,553.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.98%

4,861.52

54,108.55

54,108.55

54,108.55

$

$

$

$

470,760.13

0.00

470,760.13

0.00

470,760.13

-6,188.30

0.00

464,571.83

0.00

AMOUNT DUE 464,571.83 54,108.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 54,108.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 1.000

0.000

202-00033  
 

5,907.261.000

0.00

1.000

EACH

5,907.26000

0010 Removal of Asphalt Mat 342.000

0.000

202-00220  
 

6,391.98342.000

0.00

342.000

SY  

18.69000

0015 *Removal of Asphalt Mat (Planing) 3,830.000

0.000

202-00240  
 

15,588.103,830.000

0.00

3,830.000

SY  

4.07000

0020 *Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

338.371.000

0.00

1.000

EACH

338.37000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

86.49000

0030 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

169.19000

0035 *Removal of Fence 526.000

0.000

202-01000  
 

2,698.38526.000

0.00

526.000

LF  

5.13000

0040 *Unclassified Excavation (Complete In Place) 1,491.000

0.000

203-00010  
 

15,715.141,491.000

0.00

1,491.000

CY  

10.54000

0045 *Proof Rolling 10.000

0.000

203-01100  
 

1,351.4010.000

0.00

10.000

HOUR

135.14000

0050 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

118.92000

0055 *Topsoil 376.000

0.000

207-00205  
 

8,941.28376.000

0.00

376.000

CY  

23.78000
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 180.000

0.000

208-00002  
 

1,224.00180.000

0.00

180.000

LF  

6.80000

0065 *Silt Fence 181.000

0.000

208-00020  
 

492.32181.000

0.00

181.000

LF  

2.72000

0070 *Rock Check Dam 30.000

0.000

208-00041  
 

14,274.9030.000

0.00

30.000

EACH

475.83000

0075 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

633.47000

0080 *Erosion Control Supervisor 90.000

0.000

208-00205  
 

4,378.5090.000

0.00

90.000

HOUR

48.65000

0085 *Reset Light Standard 2.000

0.000

210-00750  
 

2,932.562.000

0.00

2.000

EACH

1,466.28000

0090 *Reset Ground Sign 6.000

1.000

210-00810  
 

1,324.407.000

189.20

7.000

EACH

189.20000

0095 *Seeding (Native) 0.700

0.000

212-00006  
 

756.780.700

0.00

0.700

ACRE

1,081.12000

0100 *Mulching (Weed Free) 0.700

0.000

213-00003  
 

756.780.700

0.00

0.700

ACRE

1,081.12000

0105 *Mulch Tackifier 70.000

0.000

213-00061  
 

226.8070.000

0.00

70.000

LB  

3.24000

0110 *Soil Retention Blanket (Straw/Coconut) 56.000

0.000

216-00041  
 

380.8056.000

0.00

56.000

SY  

6.80000
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Base Course (Class 6) 1,163.860

0.000

304-06000  
 

24,219.931,163.860

0.00

1,163.860

TON 

20.81000

0120 Hot Mix Asphalt (Patching) (Asphalt) 30.490

0.000

403-00720  
 

5,640.6530.490

0.00

30.490

TON 

185.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,256.200

0.000

403-34721  
 

113,058.001,256.200

0.00

1,256.200

TON 

90.00000

0130 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

0.000

SY  

3.29000

0135 *24 Inch Corrugated Steel Pipe 72.000

0.000

603-10240  
 

6,227.2872.000

0.00

72.000

LF  

86.49000

0140 *24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,243.302.000

0.00

2.000

EACH

621.65000

0145 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

572.14000

0150 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

1,440.542.000

0.00

2.000

EACH

720.27000

0155 *Fence Barbed Wire with Metal Posts 515.000

0.000

607-01000  
 

2,760.40515.000

0.00

515.000

LF  

5.36000

0160 *Curb and Gutter Type 2 (Section I-B) 274.000

0.000

609-21010  
 

6,074.58274.000

0.00

274.000

LF  

22.17000

0165 *Median Cover Material (Concrete) 813.000

0.000

610-00030  
 

8,032.44813.000

0.00

813.000

SF  

9.88000
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type I) 33.000

0.000

612-00001  
 

891.9933.000

0.00

33.000

EACH

27.03000

0175 *Delineator (Type II) 4.000

0.000

612-00002  
 

112.444.000

0.00

4.000

EACH

28.11000

0180 *Delineator (Type III) 4.000

0.000

612-00003  
 

116.764.000

0.00

4.000

EACH

29.19000

0185 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

14.66000

0190 *3 Inch Electrical Conduit 500.000

0.000

613-00300  
 

8,405.00500.000

0.00

500.000

LF  

16.81000

0195 *2 Inch Electrical Conduit (Plastic) 900.000

605.000

613-01200  
 

16,976.401,505.000

6,824.40

1,505.000

LF  

11.28000

0200 *Pull Box (24"x36"x18") 8.000

0.000

613-07034  
 

3,834.888.000

0.00

8.000

EACH

479.36000

0205 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

930.521.000

0.00

1.000

EACH

930.52000

0210 *Wiring 1.000

0.000

613-10000  
 

2,594.181.000

0.00

1.000

L S 

2,594.18000

0215 *Sign Panel (Class II) 72.000

14.500

614-00012  
 

2,056.9786.500

344.81

86.500

SF  

23.78000

0220 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

4.000

0.000

614-01583  
 

1,621.684.000

0.00

4.000

EACH

405.42000
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

24,813.911.000

0.00

1.000

EACH

24,813.91000

0230 *Traffic Signal Vehicle Detector (Micro Wave Type) 2.000

0.000

614-72884  
 

16,016.262.000

0.00

2.000

EACH

8,008.13000

0235 *Flashing Beacon 2.000

0.000

614-80000  
 

3,722.082.000

0.00

2.000

EACH

1,861.04000

0240 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 98.000

0.000

624-20019  
 

8,424.0898.000

0.00

98.000

LF  

85.96000

0245 *Construction Surveying 0.750

0.250

625-00000  
 

6,324.581.000

1,581.15

1.000

L S 

6,324.58000

0250 *Mobilization 1.000

0.000

626-00000  
 

15,840.631.000

0.00

1.000

L S 

15,840.63000

0255 *Epoxy Pavement Marking 23.000

0.000

627-00005  
 

5,672.4923.000

0.00

23.000

GAL 

246.63000

0260 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 229.000

0.000

627-30405  
 

5,333.41229.000

0.00

229.000

SF  

23.29000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

42.000

0.000

627-30410  
 

863.1042.000

0.00

42.000

SF  

20.55000

0270 *Survey Monument (Type 1) 3.000

0.000

629-01001  
 

486.513.000

0.00

3.000

EACH

162.17000

0275 *Flagging 186.500

49.500

630-00000  
 

5,477.56236.000

1,148.90

236.000

HOUR

23.21000
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Inspection 25.000

3.000

630-00007  
 

3,248.8428.000

348.09

29.000

DAY 

116.03000

0285 *Traffic Control Management 30.000

4.000

630-00012  
 

15,779.7434.000

1,856.44

34.000

DAY 

464.11000

0290 *Construction Traffic Sign (Panel Size A) 5.400

5.600

630-80341  
 

510.5111.000

259.90

11.000

EACH

46.41000

0295 *Construction Traffic Sign (Panel Size B) 21.600

12.400

630-80342  
 

1,972.3434.000

719.32

34.000

EACH

58.01000

0300 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

6,265.524.000

626.55

4.000

EACH

1,566.38000

0305 *Drum Channelizing Device 72.000

8.000

630-80360  
 

4,176.8080.000

417.68

80.000

EACH

52.21000

0310 *Drum Channelizing Device (With Light) (Steady Burn) 10.800

1.200

630-80364  
 

696.1212.000

69.61

12.000

EACH

58.01000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Asphalt Pavement Incentive -2,161.230

0.000

700-70012  
 

-2,161.23-2,161.230

0.00

300.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 38.070

0.000

700-70016  
 

38.0738.070

0.00

500.000

F A 

1.00000
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PCN: 18783-BID    ESTIMATE RUN 02/11/2014

PROJECT: SHE083A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Roadway Smoothness Incentive -811.000

0.000

700-70018  
 

-811.00-811.000

0.00

500.000

F A 

1.00000

0340 F/A Asphalt Cement Cost Adjustment 3,839.020

0.000

700-70019  
 

3,839.023,839.020

0.00

3,839.020

F A 

1.00000

0345 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 Geogrid Reinforce 1,826.000

0.000

506-01020  
 

7,833.541,826.000

0.00

1,826.000

SY  

4.29000

0365 *Culvert Lining (24 Inch)(Special) Culvert Lining (24")
(special)

0.000

250.000

603-00025  
 

39,722.50250.000

39,722.50

250.000

LF  

158.89000

CAT 464,003.0754,108.55468,864.62CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

6,486.751.000

0.00

1.000

EACH

6,486.75000

0355 Sanitary Facility 1.000

0.000

620-00020  
 

270.281.000

0.00

1.000

EACH

270.28000

CAT 6,757.030.006,757.03CURRENT AMT0400 $ $ $

$ 470,760.1054,108.55$475,621.65$CURRENT AMTPROJECT TOTAL


